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Year i |Designation Activities Comments

2003

Pre-June Scoping completed | |Required agency

Activities i |and comments being| |consultations
reviewed completed

Jun Final RAC review of (1) The Reserve Operations Plan (ROP) will be a
Reserve Operations significant part of the basis of the Draft
Plan (1) Management Plan (DMP).

!

Jul Meet w/RAC (2) Reserve staff will discuss the sanctuary
subcommittee to designation process, the development of fishery
review designation guidance to WPRFMC, and the best approach to
process and management plan development with the
timeframe; review interim RAC designation subcommittee.
process to develop
guidance on fishing
regulations, review
management plan
development (2).

¥

Aug Meet with (3) Contractor (SRGII) will conduct meetings,
interagency review data, provide analysis and
partners, RAC recommendations to NMSP
representatives,

WPRFMC, and other
experts to develop

Sep regulatory guidance (4) The National Marine Sanctuary Program
for proposed < (NMSP), in conjunction with the RAC, will
sanctuary fishing identify management strategies, and then action
regulations. (3) plans for address each issue. The action plans

will form the content of the Draft Management

Oct Plan (DMP). NEPA alternatives will also be
derived from the management strategies as they
are developed.

Nov (5) This period will include discussions with the
State of Hawaii and the USFWS about the
inclusion of their waters in any proposed
sanctuary. This will also include informal

Dec review by NMFS, NMSP HQ, and other agency
partners as appropriate.

2004

Jan (6) In addition to providing guidance to

Bl WPRFMC on fishing regulations the NMSP will
work with DOC/GC to prepare all other draft
reotilations. as needed.

Feb Develop work plans (7) NMSA regulations specify 120 days for the
for addressing Fishery Management Council to draft sanctuary
scoping issues (4) fishing regulations.

Mar Prepare, review, and Provide opportunity
approve proposed for the W.PR'FMC to
designation prepare fishing

Apr documents (5): regulatlons pu'rsuant
« EIS including to NMSA Section
alternatives 304(a)(5)

e draft mgmt plan @)

May ® resource (8) Timelines associated with these
assessment consultations are driven by different statutes.
® proposed
regulations ( 6)

Jun o other documents (9) OMB approval can take up to 90 days.
as required by
NEPA and NMSA

Jul

Aug

!

Sep Formal internal Complete required | |OMB review and (10) 45-day Congressional review period varies
NOAA /DOC review| |consultations (ESA, | |approval of with recess lengths and other breaks in a
of DEIS/DMP with | |EFH, Federal proposed continuous session. Presently it is unknown
final regulations Consistency, NHPA, | |regulations how long this will take.

Oct etc) (8 ©)

v



Nov

Dec

v

Submission of
designation

documents to
Congress; public
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Congressional 45-
day review period
(10)

review and
comment on the
DEIS/DMP

2005

v

Jan

Feb

Mar

Apr

Jun

Jul

Sep

Oct

Review public
comments and
prepare final
designation
documents:

e EIS including
alternatives <
e final mgmt plan
* resource
assessment

e final regulations
e other documents
as required by
NEPA and NMSA

Make final
arrangements with
agency partners
(USFWS, State of
Hawaii) for
management of the
INWHI region (11)

Formal internal

OMB review and

NOAA /DOC review]
of FEIS/FMP with
final regulations

|

v
FEIS/FMP released
to the public (NEPA
30-day "cooling off"
period follows)

2
Final designation

v

approval of final
regulations

A

Congressional and

documents
submitted to
Congress and
Governor; final
regulations and
ROD issued

Notice of effective
date of regulations
issued

v

for 45 days
continuous session
of Congress (12)

gubernatorial review

A

(11) This time will include discussions with the
State of Hawaii and the USFWS about the
inclusion of their waters in any sanctuary. This
will also include informal review by NMFS,
NMSP HQ, and other agency partners as
appropriate.

(12) Congressional review period varies with
recess lengths and other breaks in a continuous
session. It is unknown how long this will take.

= actions that are beyond the control of the NMSP



